(October 28, 1996)
Changes
Section 1-04.4 is deleted in its entirety and replaced by the following:
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The Engineer reserves the right to make, at any time during the work, such
changes in quantities and such alterations in the work as are necessary to
satisfactorily complete the project. Such changes in quantities and alterations
shall not invalidate the contract nor release the surety, and the Contractor agrees
to perform the work as altered. Among others, these changes and alterations may
include:

Deleting any part of the work,

Increasing or decreasing quantities,

Altering specifications, designs, or both,

Altering the way the work is to be done,

Adding new work,

Altering facilities, equipment, materials, services, or sites, provided by
the Contracting Agency.

7. Ordering the Contractor to speed up or delay the work.
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The Engineer will issue a written change order for any change unless the
remainder of this section provides otherwise.

If the alterations or changes in quantities significantly change the character of the
work under the contract, whether or not changed by any such different quantities
or alterations, an adjustment, excluding loss of anticipated profits, will be made to
the contract. The basis for the adjustment shall be agreed upon prior to the
performance of the work. If a basis cannot be agreed upon, then an adjustment
will be made either for or against the Contractor in such amount as the Engineer
may determine to be fair and equitable. If the alterations or changes in quantities
do not significantly change the character of the work to be performed under the
contract, the altered work will be paid for as provided elsewhere in the contract.
The term significant change shall be construed to apply only to the following
circumstances:

A. When the character of the work as altered differs materially in kind or
nature from that involved or included in the original proposed
construction or

B. When a major item of work, as defined elsewhere in the contract, is
increased in excess of 125 percent or decreased below 75 percent of the
original contract quantity. For the purpose of this section, a major item of
work will be defined as any item that qualifies for adjustment under the
provisions of Section 1-04.6.

For Item 1, an equitable adjustment for deleted work will be made as provided in
Section 1-09.5.

For Item 2, if the actual quantity of any item increases or decreases by more than
25 percent from the original plan quantity, the unit contract prices for that item
may be adjusted in accordance with Section 1-04.6.

For any changes except Item 1 (deleted work) or Item 2 (increasing or decreasing
guantities), the Engineer will determine if the change should be paid for at unit
contract price(s). If the Engineer determines that the change increased or
decreased the Contractor's costs or time to do any of the work including
unchanged work, the Engineer will make an equitable adjustment to the contract.
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The equitable adjustment will be by agreement with the Contractor. However, if
the parties are unable to agree, the Engineer will determine the amount of the
equitable adjustment in accordance with Section 1-09.4 and adjust the time as the
Engineer deems appropriate. Extensions of time will be evaluated in accordance
with Section 1-08.8. The Engineer's decision concerning equitable adjustment
and extension of time shall be final as provided in Section 1-05.1.

The Contractor shall proceed with the work upon receiving:
1. A written change order approved by the Engineer, or

2.  An oral order from the Project Engineer before actually receiving the
written change order.

Changes normally noted on field stakes or variations from estimated quantities,
except as provided in sub-paragraph B above, will not require a written change
order. These changes shall be made at the unit prices that apply. The Contractor
shall respond immediately to changes shown on field stakes without waiting for
further notice.

The Contractor shall obtain written consent of the surety or sureties if: (1)
changed work increases the total cost of the project by more than 25 percent of
the original total contract price, or (2) the Engineer requests such consent.

In lieu of a change order, changes amounting to $1,000 or less may be made
under the bid item "Credit/Debits - Minor Changes". Changes falling under this
item are limited to:

e Minor revisions of lump sum items.
» Out of Specification material penalties.
» Correction of minor errors.

Payments and credits under this item will only be made when both the
Contracting Agency and the Contractor are in agreement. This agreement
shall be documented by signature of the Contractor, or notation of verbal
agreement.

Payments and credits will be made or taken in accordance with Section 1-
09.4. For the purpose of providing a common proposal for all bidders, the
Contracting Agency has entered an amount for "Credit/Debits - Minor
Changes" in the Proposal to become a part of the total bid by the Contractor.



